

Weeks 1–2

Dev Environment + Homepage

COMPLETE

- ✓ Node.js, VS Code, Git, GitHub all installed
- ✓ Next.js project created and live on Vercel
- ✓ Full operations questionnaire completed
- ✓ Branded homepage built (hero, nav, all sections, footer)
- ✓ Real logos placed — THR, Esther, Rico Saucey, Shabbat Fred
- SVG logos + transparent PNGs — in progress

Weeks 3–4

Brand Polish + Typography

UP NEXT

- Custom fonts matched to brand feel
- Final SVG logos and transparent PNGs swapped in
- Real food photography added to menu grid
- Mobile layout review and fixes
- Push to GitHub and deploy to Vercel

Weeks 5–6

Menu + CMS Setup

PLANNED

- Sanity CMS connected — manage menus without touching code
- THR main menu page built with real items and photos
- Esther page (/esther) with its own look and feel
- Rico Saucey page (/rico-saucey)

Weeks 7–8

Cart + Checkout

PLANNED

- Stripe Checkout integrated
- Pickup orders fully working end-to-end
- Gift cards live (Stripe native)
- Order confirmation emails sent automatically

Weeks 9–10

Scheduled Orders + Catering

PLANNED

- Shabbat box ordering with Friday 9am CST cutoff enforced
- Dinner and group orders with cutoff system
- Catering inquiry form with quote flow
- Holiday closure calendar in admin panel
- Order routing to kitchen printers via Stripe webhook

Launch

PLANNED

- Full QA and mobile testing
- DNS flip — thehungryroostertx.com goes live
- Owner.com and Shopify wind-down begins
- Email list migrated to new site
- Merch store Phase 1 live